Problem Resolution Report .V.

CoSD Contract No. 554833
MyRequest Replacement Fee Change DXC.technology
ES/CoSD 032

Date: March 27, 2018

Summary:

In accordance with the provisions of the IT and Telecommunications Service Agreement by and
between the County of San Diego (“County”) and Enterprise Services LLC, a DXC Technology
Company (“ES” or “Contractor” and hereinafter collectively referred to as “the Parties™) with
Effective Date November 15, 2016 (“the Agreement”), agreement is reached on the Effective
Date shown below.

Issue or Problem:

1. Section 8.3.1. of Schedule 4.3-1 of the Agreement provides as follows:

“Special Cross Functional Projects — Replacement of myRequests

During the Cross Functional Transition, Contractor shall replace the myRequests Service
Request system with the Service Catalog and Request Manager that comes pre-integrated with
HPE Service Manager. Because this migration takes longer than the Service Portal
implementation, during the initial deployment of the Service Portal, the Service Portal shall be
linked (using a front page tile or from the “Links” tile, at the County’s discretion) to the
myRequests system, and Contractor shall maintain myRequests following Contractor’s
processes, while the new request manager/service catalog functionality is being configured. Once
the new Request Manager system is ready, and End-User training has taken place, Contractor
shall disengage the link to myRequests and bring Request Manager online.”

2. The Parties agree that the replacement of myRequest will not be completed within the Cross
Functional Transition.

Resolution:

1. The parties agree that the Replacement of myRequest, as described in Section 8.3. of
Schedule 4.3-1 of the Agreement, is removed from the scope of the Transition Special Cross
Functional Projects.

2. The parties agree that the one-time cost for the “EUA/Propel/HPSM Catalog Replacement”
in the amount of $348,836, as set forth in Exhibit 16.1-2 Resource Unit Price Decomposition,
is reduced to $198,761 to be paid at the completion of Cross Functional Transition.

3. The Parties agree that the difference between the original one-time cost ($348,836) and
adjusted one-time cost (§198,761) in the amount of $150,075 is the firm fixed price for the
replacement of myRequest and will be paid when Contractor completes the replacement of
myRequests.
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4. The parties agree that the total fee associated with Transition Services - Cross Functional
Service Framework is reduced from $5,725,497.51 to $5,575,422.51, to reflect the reduction
of “EUA/Propel/HPSM Catalog Replacement” one-time cost.

5. Schedule 16.1, Exhibit 16.1-1, and Exhibit16.1-2 are amended to reflect the fee reduction as
per Attachment 1 and 2 and 3 to this PRR.
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The resolution of the issue or Problem as described in this Problem Resolution Report shall govern
the Parties’ actions under the Agreement until a formal amendment of the Agreement is
implemented in accordance with the terms of the Agreement, at which time this Problem
Resolution Report shall be deemed superseded and shall be null and void.

All other terms and conditions of the Agreement remain unchanged and the Parties agree that such
terms and conditions set forth in the Agreement shall continue to apply. Unless otherwise
indicated, the terms used herein shall have the same meaning as those given in the Agreement.

IN WITNESS WHEREOF, The Parties hereto, intending to be legally bound, have executed by
their authorized representatives and delivered this Problem Resolution Report as of the date first
written above.

COUNTY OF SAN DIEGO ENTERPRISE SERVICES, LLC
By: @f Qé /l % By: corSQson e

( 4 & LS
Name: John M. Pellegrino Name: Cathy Vamer

Director, Department of Purchasing Director, USPS - Civil State and
Title:  and Contracting Title:  Local
Date: Jiulid Date: March 27,2018
i T
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